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City Council Infrastructure Committee
Building Mukilteo’s Future
Meeting No. 2017-11

November 8, 2017
5:00 PM —6:30 PM

Meeting Notes

Attendees:

City Councilmembers: Richard Emery, Bob Champion
Management Services Director: Steve Edin

Assistant City Engineer: Andrea Swisstack

1) Capital Projects Update

Staff reviewed the capital projects tracking spreadsheet with the Committee. Projects
specifically discussed include:

Harbour Pointe Blvd. Widening - ROW acquisition and wetland mitigation
are moving forward. Staff will be bringing the purchase of one section of ROW to
Council for approval on 1/16.

Harbour Reach Corridor Project - Staff should hear in mid to late
November whether the City was successful at obtaining a Transportation
Improvement Board (TIB) grant to fund the north segment of the project. Staff
conducted a successful open house in October and received very good feedback
about the project.

Decant Facility - The survey was completed on the Decant Facility. Staff has
been visiting other agency’s decant stations. Design is underway.

City Hall Parking Lot - Construction is underway. Demolition and prep work
is occurring all week. The new concrete will be placed on Friday, cure over the
weekend and be ready for traffic on Monday late morning.

Staff also discussed that capital project carry forward amounts that will be presented to
Council on 11/20 will be updated numbers and may not match what was presented in
the preliminary budget. They will be based on the most current project information and
timing of year-end invoices.
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Council President Champion requested the presentation of the capital projects
spreadsheet be modified to include each project schedule and staffing needs in order to
complete the list of projects based on the proposed schedule.

2) Pedestrian Bridge Alternatives
Staff provided an update of the latest pedestrian bridge alternatives and an update
on the progress of the design.

The Committee liked Option 2 with the pedestrian underpass but had some
concerns with the additional cost. The Committee also expressed interest in more
information on how the Pedestrian Bridge Project fits in (both in budget and
priority) with the overall waterfront redevelopment.

3) ADA Transition Plan
Staff has been making progress on the City’s ADA Transition Plan. A cross-
functional team has been meeting monthly and outlining steps to complete a City-
wide self-evaluation. The inventory of public right-of-way will continue in early
2018. A new ADA webpage and public noticing has been created
(https://mukilteowa.gov/departments/executive/ada-program/).

The Committee recommending having the City Attorney review the new website
language and ADA notices.

4) 2018 Capital Projects
Staff is gearing up in anticipation of some upcoming 2018 Capital Projects in order
to hit the ground running in January assuming the projects are adopted in the 2018
Budget.

e 2018 Pavement Preservation Plan Slurry Seal - Staff is planning to do
significant outreach around the proposed 2018 Slurry Seal program, including
mailers, door hangers, HOA meeting attendance, social media and other
measures. It is important to educate the public on the benefits of slurry seal and
the process of the slurry seal application as it is different from traditional hot
mix asphalt overlay.

e 88th Design Consultant Selection — The City received a Federal resurfacing
grant for 88t Street SW. Staff will be gearing up to select a consultant in early
January to perform the design of the project. Construction will occur in 2019.

The Committee suggested polling residents who live on chip seal streets to see if
their opinion has changed now that it has been down for several years.

Next Meeting: Wednesday December 13th from 5:00PM — 7:00 PM at
Mukilteo City Hall Planning & Community Development Conference Table

Upcoming Topics:

e 2017 Year In Review & 2018 Goals

. 2018 Budget

e  WSDOT — 84t Street Overlay/Bike Lanes
. Electric Vehicle Charging Stations

61st Place Culvert Update
Pedestrian Bridge Update (ongoing)
Facility Renewal

Sidewalks — priority list
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%% Ped Bridge: Option 1
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Ped Bridge: Option 2
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Circular Switch-Back Design with
Pedestrian Underpass

Construction Cost: $4.3M

ADA Grade: 4%

SR 525 Pedestrian Bridge - Option 2
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Ped Bridge: Option 3
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Circular Design
Construction Cost: $4.1M
ADA Grade: 5-8%

= SR 525 Pedestrian Bridge - Option 3
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City:
= Preference Survey Through Nov 30th

= Survey Monkey Poll
= Rosehill Boards with Comment Box
= City Hall Board with Comment Box

WSDOT:

Progress to 30% Upon Completion of Survey
Finalize Geotech Evaluation

Utility Review

Permitting

Next Steps
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Self Evaluation

Americans with
Disabilities Act (ADA) of
1990

Title | - Employment
Title Il - Public Services, Title Il - Private Services

Programs & Activities

Title V - Miscellaneous
Title 47 Ch. 5 (Title IV) - Wire/Radio
Comm.

Self Evaluation of
Services

* Buildings/Facilities
* Parks

¢ Public Right of Way
* Trails

e Etc.

ADA Transition Plan
(for structural changes)
o |dentifies barriers
® Describes methods to fix
 Specifies schedule
o |dentifies costs
¢ |dentifies responsible official

Self Evaluation of Self Evaluation of
Policies Practices

® Grievance Procedure ¢ Job Announcements

e Local Laws & Ordinances e Applications
¢ ADA Coordinator ¢ Hiring Practices

m—

Includes:

Curb Ramps
Public Right Of Way Crosswalks
Sidewalks
Driveways
Buildings/Facilities On-Street Parking
Ped Push Buttons
Pedestrian Signals

Parks/Trails Bus Stops*

Self Evaluation Process shall
incorporate Public Comment
and results shall be made
available to public

Transition Plan Process Requires:

« Public participation in development
e Plan available to public for review
 Regular updates (living document)




	IC Meeting Notes 2017-11_Attachments.pdf
	ADPD7C1.tmp
	Slide Number 1
	SR 525 Ped Bridge Status
	Ped Bridge: Option 1
	Ped Bridge:  Option 1
	Ped Bridge: Option 2
	Ped Bridge:  Option 2
	Ped Bridge: Option 3
	Ped Bridge:  Option 3
	Next Steps



